List of Tables & Figures

Table 1.1 Advantages & Disadvantages of Globalisation Considering Construction Industries in Developing Countries

Table 2.1 Summary of Construction Changes

Figure 2.1 Change Orders, Reworks & Construction Change Directives (CCD's)

Figure 2.2 New Product Development State-gate Model

Table 2.2 Process Protocol: Eight key principles for generic design & Construction process

Table 2.3 Managing Design in the Extended Enterprise Process Breakdown

Figure 2.3a Partitioning a Matrix

Figure 2.3b Partitioned Matrix

Figure 2.4 Two Loops

Figure 2.5 3 Point Dependence Classification

Table 2.4 AMMP & PSM Tests

Table 2.5 ADePT Tool Breakdown

Figure 2.6 Integrated Collaborative Design (ICD) Principles

Figure 2.7 The ICD strategic, tactical and operational practices

Figure 2.8 Maturity Assessment for applying process management

Table 2.6 Integrated Collaborative Design Process Breakdown

Figure 2.9 DePlan

Figure 2.10 Last Planner Methodology

Figure 2.11 Activity Definition Model

Figure 2.12 Constraint List

Table 2.7 DePlan Tool Breakdown
Table 2.8 diMs' Methodology
Table 2.9 Hybrid Decomposition
Figure 2.13 diMs' Methodology-process flow model

Figure 2.14 Entity Identification
Table 2.10 diMs' Tool Breakdown
Table 3.1 Project Description
Figure 3.1 Project Scope
Figure 3.2 Project Organization Chart
Table 3.2 Design Tool/System Criterion

Table 4.1 Respondents by Gender
Table 4.2 Respondents by Age
Table 4.3 Respondents by Designation
Table 4.4 Respondents by Work Experience
Table 4.5 Respondents by Engineering Work Experience
Table 4.6 Respondents by Structural Steel Design Experience
Table 4.7 Contract Definition
Figure 4.1 Contract Definition

Table 4.8 Internal Changes
Figure 4.2 Internal Changes
Table 4.9 External Constraints
Figure 4.3 External Constraints
Table 4.10 Emergent Changes
Figure 4.4  Emergent Changes
Table 4.11  Initiated Changes
Figure 4.5  Initiated Changes
Table 4.12  Expectation & Planning of Design Changes
Figure 4.6  Expectation & Planning of Design Changes
Table 4.13  Effectiveness of Current Design Management System
Figure 4.7  Effectiveness of Current Design Management System
Table 4.14  Need for Design Management Tool
Figure 4.8  Need for Design Management Tool
Table 4.15  Likelihood of Disputes
Figure 4.9  Likelihood of Disputes
Table 4.16  Global Collaboration
Figure 4.10  Global Collaboration
Table 4.17  ADePT Tool Breakdown
Table 4.18  ADePT Rating
Figure 4.11  ADePT Rating
Table 4.19  Managing Design in the Extended Enterprise Process Breakdown
Table 4.20  Managing Design in the Extended Enterprise Process Rating
Figure 4.12  Managing Design in the Extended Enterprise Process Rating
Table 4.21  DePlan Tool Breakdown
Table 4.22  DePlan Rating
Figure 4.13  DePlan Rating
Table 4.23  Integrated Collaborative Design Process Breakdown
Table 4.24 Integrated Collaborative Design Rating

Figure 4.14 Integrated Collaborative Design Rating

Table 4.25 diMs’ Tool Breakdown

Table 4.26 diMs’ Rating

Figure 4.15 diMs’ Rating